TOPIC TIMELINE & ACTIONS

Navy received comments on their Parcel G Removal Site
Evaluation Work Plan from: TetratechEC; and four agencies;
USEPA, DTSC/CDPH combined, Oak Ridge Associated
Universities (ORAU), and SFDPH; three community groups;
Greenaction/GGU EJLC, Committee to Bridge the Gap and
Our City San Francisco; and three individuals. Navy placed a
statement about their next steps on the webpage under
Timely Topics.

Navy plans to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work. Navy plans
Draft Final document to Regulators on 9/28.

e Parcel Gis City’s top priority

e Parcel D-2, UC-1, UC-2, UC-3 and then Work plan issuance TBD - subsequent to approval of
subsequent parcels universal protocols embedded in Parcel G Work Plan.
¢ Community Meetings Navy gave presentation at HPS CAC Environment and Reuse

Subcommittee on Monday 8/27/18. Next presentation on
Monday, September 24 at the HPS CAC Environment and
Reuse Subcommittee. Navy Open House on October 3.

e Weekly CDPH activities On Sept 11, Navy deck marker removed from inaccessible
fenced area near DPW trailer near the corner of Donahue
and Galvez. This was an unexpected find. Update for week of
September 3 attached with more details of the marker and a
picture. As stated in attached, not a health and safety hazard.
Extensive news coverage once CDPH issued their weekly
report. Navy posted statement on their webpage.
¢ Meetings with Parcel A residents July 5, 26, and Sept 6 RHB meetings with Parcel A residents
went well. CDPH demonstrated instruments and steps taken
for further analysis when needed. Artist representative also
attended. Next meeting Wednesday, September 19
e SFDPH independent follow up to Sept 11 | SFDPH independent expert examined the deck marker and
find made measurements. Preliminary measurements consistent
with the CDPH and Navy measurements. Final SFDPH
technical memo from the expert planned to be ready the
week of September 17. CDPH and SFDPH experts
coordinating on ways to best describe the measurements in
terms that can be understood by the general public.

Previously Disclosed, Media Reports, Continued Public Interest Records Requests

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

September 13, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #8

Note: This update includes both the regular update for work during the week of
September 3-7 as well as related follow-up information from early this week.

At the end of the week of September 3, the CDPH Radiologic Health Branch had
completed approximately 70% of the Walkover Scanning Survey areas of Parcel A-1. In
total, the Parcel A-1 survey project is over 90% completed, with the exception of areas
currently under construction that will be completed at a later date. The nine survey units
scanned this past week were located around Building 101, the Galvez Hill area, and the
southwest hillside area. Of these areas scanned, a total of eight anomalies were
detected.

One of these anomalies, which was detected by CDPH’s Walkover Scanning Survey on
September 7%, was determined early this week to be a naval deck marker 1.5 inches in
diameter that contained radium. The deck marker was located just west of the
Department of Public Works (DPW) trailer, at the bottom of the hill on the north side of
parcel A-1, in an undeveloped area behind a fence. On Tuesday, September 11t the
Navy’s contractor, under CDPH observation, removed the deck marker from below
about 10” of soil. The hole which contained the deck marker and removed soil were
scanned and no radiation above background was found (i.e., all of the detected
radiation was only in the deck marker itself).

Radiation readings before removal indicate that there would not have been any health
or safety hazard to anyone who happened to be at that spot previously. CDPH
scanning instrumentation is quite sensitive, and able to detect radiation well below
levels that might be harmful. All agencies/entities involved with Parcel A-1 continue to
coordinate regarding the follow-up for this finding. CDPH will meet with residents to

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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answer any questions about this finding.

The remaining anomalies were determined to be potassium-40: Three anomalies,
slightly above background, were detected around Building 101 and all three were
determined to be potassium-40, a naturally occurring substance that does not pose a
hazard to people or the environment. Two anomalies, also slightly above background
and also identified as potassium-40, were detected around the southwest hillside area.
Additionally, two other anomalies were detected in a non-residential area around the
DPW trailer and the GF Construction trailer and were identified as potassium-40.

As always, CDPH appreciates residents’ assistance to facilitate this survey effort.
Additional questions or comments about this project can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

N

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

September 2018
% Project and Points of Contact Contact info
= September October November
CERCLA Parcel Fieldwork
Basewide
leslle. howard@navy.mil
Radiological Support i i i
’ General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal
2 IRPM: Leslie Howard T&D Misc Materials Dermobilization None (619) 524-5903
PM: Don Clause, Arcadis
L feo.m.Tarson.cir@navy.mil
Groundwater Monitoring Program
3 Groundwater N N )
RPM: Leo Larson Sampling one one (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
Chrstopher.ole.Cl Gnavy.
IR-10 SVE System
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
samantha Lknolle@nayy.mil
IR-26 Groundwater Study
1 RPM: Samantha Knolle Sampling Event None None
PM: Curtis Moss, KMEA
Parcel C

IRemedial Action - RU-C1,C2,C4,0ndC5 4 v} crsoertaclonavyml
1 RPM: Chris Ota

SVE System/Oversight | SVE System/Oversight | SVE System/Oversight

(619) 524-5853
PM: Mitra Fattahipour, Insight
Petroleum Hydrocarbon Corrective Action Soil Boring Soil Boring Soil Boring sheren.chanessianci@navym
5 [RPM: Sharon Ohannessian Installation/Soil and Installation/Soil and Installation/Seil and (202) 685-1627
Groundwater Groundwater Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling Sampling Sampling
Parcel D-1
samantha.l.knolle@navy.mi
Durable Cover Phase I Durable
1 . Cover Gamma Walk- Phase Il Durable Phase Il Durable Cover
RPM: Sarmantha Knolle Over S Cover Installation Installation
PM: Lisa Bercik, APTIM VT SUIVEYs
Parcel E
R R sharon.channessian.cir@navy.mil
Petroleum Hydrocarbon Corrective Action Soil Boring &
Soil Boring & Soil Boring & Monitoring Well (202) 685-1627
1 RPM: Sharon Ohannessian Monitoring Well Monitoring Well . 9 We
. . . . Installation/SamplingEx
Installation/Sampling { Installation/Sampling i
PM: Philip Stearns, AMEC Foster Wheeler cavaiion
Parcel E-2

. . . . . : eslie howard@navy.mil
Site grading, onsite Site grading, onsite

Revetment, Upland Slurry Wall, Grading 1 S i
consolidation, consolidation,

1 . . None B
RPM: Leslie Howard shoreline revetment, | shoreline revetment, (619] 524-5903
PM: Nels Johnson, APTIM upland slurry wall upland slurry wall
Protective Liner, Wetlands, and LG Control Pre-construction leslie.howard@navy.mil
5 System None Project Kick-Off activities; mobilization;
RPM: Leslie Howard Meeting utility surveys; import (619) 524-5903
PM: Lou Ehrhard, KEMRON clean fil

Document prepared by Navy for monthly Base Closure Team meetings
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Hunters Point Naval Shipyard
Document Tracking Sheet

September 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[=)
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
CERCLA, Pefroleum, and Radiological Reports
All
1 RPM: Stephen Banister 07/09/18 v« 09/14/18 TBD 10/30/18 11/30/18 FFA Document
P Doug Bielskis, Innovex-ERRG 1
Parcel C
1 04/27/18 |+ § 07/11/18 v TBD NA 09/26/18 FFA Document
2 v : Leslie Howard 07/09/18 |« § 09/12/18 TBD NA 10/27/18 FFA Document
Lisc Bercik, Apiim
Parcel D-1
IRad RACR - Phase I
1 RPM: Leslie Howard 08/31/17 v § 111717 |v v vi 01/11/18 | v 01/29/18 v{09/11/18 FFA Document
PM: Ed Palser, Gilbone
Final Status Survey - Former NRDL
2 §RPM: Leslie Howard 08/31/17 v § 11/17/17 | v ¥ »1 01/11/18 |~ 01/2%9/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 RE- IPSVPTppp— 08/31/17 v § 111717 |v v vi 01/11/18 | v 01/29/18 v TBD
PM: Ed Palser, Gilbane
Parcel E
Execution Plan - §5/58D Removal Action
1 RPM: Stephen Banister 10/09/18 11/26/18 D NA 01/10/19 FFA Document
PM: Philip $terns, AMEC FW
LUC RD
2 [RPM: Paul Stoick 05/31/18 | v} 07/15/18 v D 09/20/18 10/22/18 FFA Document
P iz CES, Doug Bielskis
fRAMP
3 [RPM: Paul Stoick 10/01/18 11/16/18 D 12/31/18 01/31/19 FFA Document
P CES, Doug Bielskis
IRAWP - Excavation, SVE, and GW Treatment
4 fRPM: Paul Stoick 12/03/18 01/18/19 D 03/05/19 04/05/19 FFA Document
PM: Tim Kemper, Aptim
IRAWP - IRO2 Northwest and Durable Cover
5 RPM- Faul Stoiok 11/28/18 01/14/19 D 03/01/19 04/02/19 FFA Document
Pivi: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans
6 -~ 12/03/18 01/18/19 BD 03/05/19 04/05/19 FFA Docurnent
RPM: Paul Stoick
P M Brett Womack, Gilbane
Parcel E-2
IRAWP - Protective Liner, Wetlands, and LG
Conirol System
1 RP M- | eslie Howard 02/16/18 | v § 04/03/18 | v v TBD TBD 09/27/18 FFA Document
PM: Lou Ehrhard, KEMRON
IRACR - Revetment, Upland Slurry Wall, and
Grading
2 - 11/26/18 01/01/19 D 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim

Document prepared by Navy for monthly Base Closure Team meetings
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Hunters Point Naval Shipyard
Document Tracking Sheet

September 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
Parcel F
1 02/27/18 vl 05/21/18 | viwv 07/19/18 v 07/19/18 vl09/14/18 FFA Docu?enif; Revised
RPM Liz Roddy na
PM: Lisc Bercik, Apiim
iBathymeitric Survey and Former Parcel B Piers
Invesiligation Report
2 07/09/18 v § 08/09/18 {v v v |vi 09/24/18 09/24/18 10/25/18 FFA Docurnent
RPM: Sharon Channessian
P M Mitra Fattahipour, ECC
FFA Document; EFA 30-
3 08/13/18 10/29/18 D 12717718 01/18/19 HN
RPM: Sharon Ohannession /131 v 129/ 171 /181 day Exfension
P Mitra Fattahipour, ECC
Finger Piers Characterization Surveys Report
4 §RPM: Liz Roddy 11/29/18 01/14/19 TBD NA 02/28/19 FFA Document
P Lisc Bercik, Apiim
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicoble

comments deferred to other agency.
DTSC = Department of Toxic Substances Control

USEPA = U.S. Environmental Protection Agency

FS = Feasibility study
FSS = Final status survey
Report fitles highlighted In yellow hove areguested
expecited review periad:

PM = Proiect manaaer
PP =Proposed plan
RACR = Remedial action completion report

RAWP = Remedial action work plan
TBD = To Be Determined

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Retmaortiglis hinhlighida ininraiihdie Boeasmifinalizdd:
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